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CITY COUNCIL

N * ATLANTA, GEORGIA

L3

/A RESOLUTION BY

03-R-1900
FINANCE/EXECUTIVE COMMITTEE

AUTHORIZING THE MAYOR OR HER DESIGNEE TO
EXECUTE CHANGE ORDER NO. 2 FOR FC-7257-00,
RELOCATION OF RIVERDALE ROAD, WITH SHEPHERD
CONSTRUCTION, ON BEHALF OF THE CITY OF ATLANTA,
DEPARTMENT OF AVIATION, IN AN AMOUNT NOT TO
EXCEED ONE MILLION TWO HUNDRED THOUSAND
DOLLARS ($1,200,000.00), TO BE CHARGED TO AND PAID
FROM FUND, ACCOUNT, AND CENTER NUMBER 2H28
574001 R21E050693CH.

WHEREAS, the City of Atlanta ("CITY") entered into a Contract, FC-7257-00
Relocation Of Riverdale Road, on behalf of the DcFartment of Awiation a
Hartsfield-Jackson Atlanta International Airport, dated April 5, 2002; and

WHEREAS, during the prosecution of the work, the City and it's representatives
directed several changes to the grade of the roadway embankment; and

WHEREAS, during an acceptance inspection by the Georgia Department o
Transportation (GDOT) it was determined that the grade changes had resulted in the
roadway shoulders being too narrow to provide the required safety area; and
WHEREAS, the shoulders must be widened/ reconstructed to support GDOT
acceptance of the relocated Riverdale Road into the State Road system; and

WHEREAS, the City and it's representatives directed Shepherd Construction tc
accelerate it's work in order to achieve the May 28, 2003 milestone of turning over the
existing Riverdale Road area to the Site Preparation Contractor; and

WHEREAS, Shepherd Construction did substantially complete work on relocatec
Riverdale Road and received approval from GDOT to place traffic on the roadway
prior to the May 28, 2003 milestone date, provided that the shoulders were widened.
reconstructed at a later date; and

WHEREAS, the Hartsfield Development Program Project Team has conducted :
series of meetings and negotiations with Shepherd Construction regarding the
additional shoulder work, acceleration, temporary detour around a College Park powe
pole, incidentals and extended general conditions that has resultecf in a globa
settlement of all issues and claims that presently exist; and

WHEREAS, the Aviation General Manager, the Chief Procurement Officer, and the
City Attorney believe it is desirable and in the best interests of the City to documen
this global settlement with Shepherd Construction in the form of Change Order No. -
for FC-7257-00, Riverdale Road Relocation, in the amount of $1,200,000.00 to be
executed between the City and Shepherd Construction.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY
OF ATLANTA, GEORGIA, that the Mayor or her designee be and is hereby
authorized to execute Change Order No. 2 with Shepherd Construction, on behalf o

the City of Atlanta, Department of Aviation, for a total not to exceed amount o
$1,200,000.00.

BE IT FURTHER RESOLVED, that the City Attorney be and is hereby directed to
prepare Change Order No. 2 for execution by the Mayor.




" BE IT FURTHER RESOLVED, that Change Order No. 2 shall not become binding

on the City and the City shall incur no liability under it until it has been executed by
Shepherd Construction and the Mayor, attested to by the Municipal Clerk, approvec
by the City Attorney as to form and delivered to Shepherd Construction.

BE IT FINALLY BE RESOLVED, that Change Order No. 2 shall be charged tc
and paid for from Fund, Account, and Center Number: 2H28 574001
R21E050693CH.

Atr Y, ADOPTED by the Council NOV 17, 2003
v@._ APPROVED by the Mayor NOV 24, 2003
v

Deplity Clerk
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11-17-03 Council Meeting

ITEMS ADOPTED ITEMS ADOPTED ITEMS ADVERSED
ON CONSENT ON CONSENT ON CONSENT
1. 03-0O-1812 42. 03-R-1902 80. 03-R-1940
2. 03-0-1802 43, 03-R-1903 81.03-R-1941
3. 03-0-1958 44. 03-R-1904 82.03-R-1942
4. 03-0-1959 45. 03-R-1905 83. 03-R-1943
5. 03-0-1960 46. 03-R-1906 84. 03-R-1944
6. 03-0-1961 47. 03-R-1907 85. 03-R-1945
7. 03-0-1962 Items Adversed on 86. 03-R-1946
8. 03-0-1963 consent 87. 03-R-1947
9. 03-0-1809 48. 03-R-1908 88. 03-R-1948
10. 03-0-1957 49. 03-R-1909 89. 03-R-1949
11. 03-0-1862 50. 03-R-1910 90. 03-R-1950
12. 03-0-1868 51.03-R-1911 91. 03-R-1951
13. 03-0-1699 52. 03-R-1912
14. 03-0-1805 53. 03-R-1913
15. 03-0-1806 54. 03-R-1914
16. 03-O-1807 55.03-R-1915
17. 03-0-1813 56. 03-R-1916
18. 03-0-1871 57.03-R-1917
19. 03-0-1966 58.03-R-1918
20. 03-R-1477 59. 03-R-1919
21. 03-R-1877 60. 03-R-1920
22. 03-R-1952 61. 03-R-1921
23.03-R-1886 62. 03-R-1922
24. 03-R-1882 63. 03-R-1923
25. 03-R-1883 64. 03-R-1924
26. 03-R-1884 65. 03-R-1925
27.03-R-1885 66. 03-R-1926
28. 03-R-1980 67. 03-R-1927
29.03-R-1972 68. 03-R-1928
30. 03-R-1982 69. 03-R-1929
31. 03-R-0929 70. 03-R-1930
32. 03-R-0982 71.03-R-1931
33. 03-R-1665 72.03-R-1932
34. 03-R-1889 73. 03-R-1933
35.03-R-1891 74. 03-R-1934
36. 03-R-1892 75. 03-R-1935
37.03-R-1893 76. 03-R-1936
38.03-R-1894 77.03-R-1937
39. 03-R-1900 78. 03-R-1938
40. 03-R-1953 79. 03-R-1939

41. 03-R-1975




